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ECKERSLEY-HALL BUILDING COMMITTEE 

MONDAY, OCTOBER 28, 2013 

POLICE DEPARTMENT COMMUNITY ROOM 

6:00 PM 
 

Members Present: Ron Klattenberg, Trevor Davis, Augie DeFrance IV, Ed Dypa, Ryan 

Kennedy, Annabelle Malone, Ed Monarca, Larry Riley, Bill Wasch   

Members Absent: Phil Pessina 

Others Present: Beth Lapin (staff); Ron Organek, Mike Rogalsky, Phil Cacciolo (Veterans 

Museum); Steve June (SP+A); Joe Aresco (MA&M/Aresco 

Construction); Deb Stanley (Recreation); Bob Dobmeier (Public Works); 

Jessa Hernandez, Madison Feshler, Jason Pawson, Joshua Pawson, 

Kaitlyn Beaudry, Devra Baxter (MHS students) 

  

1.0 OPEN MEETING 

Chair Ron Klattenberg opened the Eckersley Hall Building Committee Meeting at 5:58 PM at 

the Police Department Community Room.  

 

2.0 APPROVAL OF MINUTES 
Chair Klattenberg asked for approval of the October 14, 2013 minutes, incorrectly listed as 

September 23 on the heading. Augie DeFrance made the motion to accept as modified, seconded 

by Larry Riley. The vote to approve was unanimous. 

 

3.0 FINANCIAL REPORT 

FINANCIAL STATEMENT 

There was no financial statement at this time. 

 

BUDGET ITEMS 

Steve June received a request for change from MA & M for $2,428 to remove an underground 

oil tank. After discussion, moved by Larry Riley, and seconded by Ed Monarca, it passed 

unanimously. 

 

Steve June reported that he had reviewed and approved an invoice from MA &M dated October 

11 for $109,250, including items related to project start-up. Ed Dypa made and Augie DeFrance 

seconded a motion to approve payment of that invoice. The vote to approve was unanimous. 

 

MA &M also submitted an invoice dated October 22 for $174,800 that Steve reviewed and 

approved, covering general conditions, geothermal, asbestos, elevator, and some other items. Ed 

Dypa made the motion to accept, seconded by Ed Monarca. The vote to approve was unanimous. 

 

Pete Tavino submitted an invoice for $3,187.50 for the first part of Phase 3, related to the loop 

field inspection and production of As Built Drawing. Augie DeFrance made the motion to 

accept, seconded by Larry Riley. The vote to approve was unanimous. 
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The committee reviewed SP+A’s request for a change order to purchase order 19981 for $1,500 

to cover additional reimbursable expenses. Bob Dobmeier recommended its approval. Ed Dypa 

made the motion to accept, seconded by Ed Monarca. The vote to approve was unanimous. 

 

4.0 PUBLIC COMMENTS 
Mike Rogalsky brought a photo of Eckersley for possible display at the Senior Center. Ron will 

ask Deb Shapiro at the Middlesex Historic Society to research for a photo of Hall.  

 

Ron Organek requested that the discussion of the Military Museum Sale be next on the agenda. 

Trevor Davis made a motion, seconded by Larry Riley, and approved unanimously by the 

committee to move that item on the agenda. 

   

5.0 NEW BUSINESS  
MILITARY MUSEUM SALE  

Ron clarified this referred to a possible modular buildings sale. Pete Tavino initially had been 

interested in the buildings but further investigation ruled that out, so they will be demolition as 

planned. 

 

ARESCO CONSTRUCTION SCHEDULE AND UPDATE 

Joe Aresco reported that asbestos abatement was completed; nine geothermal on south side were 

drilled and grouted; and they were continuing with interior demolition and the north side 

geothermal wells.  

 

SILVER/PETRUCELLI CONSTRUCTION REPORT 

Steve June (SP+A) reviewed construction meeting minutes. Issues from the second meeting: 

some windows were screwed closed, missing screens; MA &M needed the name of the data 

contractor (Bill Oliver to provide); the City would need to hire a third party certified lab to test 

concrete strength, reimbursable through SP+A; Deb Stanley will find out the kiln exhaust 

manufacturer. 

 

CEFIA UPDATE 

Ron reported that Bob Wall indicated the Memorandum of Understanding between CEFIA and 

the City of Middletown was drafted and under review by their legal department. Once their 

attorney has approved, it will go to the Mayor and the City will get the first installment of money 

($16,500).  

 

7.0 OTHER BUSINESS 

COMMITTEE MEMBERSHIP REPORT 

Ron reported that Phil and Ron will be able to continue on the committee after the election.  

 

Ron also said he was unable to sign up to make an account on the LEED website. He asked Bob 

Dobmeier to set that up and be in charge and he agreed, with the committee’s support. 

 

Larry Riley and Augie DeFrance expressed their regret that the Senior Center bond could not be 

fully used ($365K) to support the construction of the military museum at Vet’s Park. They 

understood that the bond does not allow for the additional $300K. Ron explained that the 
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committee agreed to transfer $65K as soon as the Common Council approves the business plan. 

Ron asked if there is a cost estimate for the new museum. Augie indicated that a cost estimate 

had not yet been prepared. At present, several construction plans are being discussed with their 

architect, Steve Nelson. Larry felt the museum committee still has a lot of work to do to finalize 

their plans. Ron indicated that should the bond have money remaining in the contingency line 

after the senior center is completed it might be possible to seek approval from bond counsel, the 

mayor and common council to appropriate these funds toward the museum depending on the 

final cost estimates.  

 

8.0 ADJURNMENT 
Chair Klattenberg asked for a motion to adjourn. Made by Ed Dypa and seconded by Annabelle 

Malone, the vote was unanimous and the meeting adjourned at 7:03 PM. 


